
 
123 Tice Boulevard, Suite 205 
Woodcliff Lake, New Jersey  07677 
Phone 201.930.9890 
Fax 201.930.9805 
 
February 10, 2015 
 

VIA ELECTRONIC AND U.S. MAIL 
 

Ms. Caroline Kwan 
Remedial Project Manager  
Special Projects Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York  10007-1866 
 
Re: Progress Report No. 43 – January 2015 
 Newtown Creek Remedial Investigation/Feasibility Study  
 
Dear Ms. Kwan: 
 
Anchor QEA is submitting this monthly progress report for the Newtown Creek Remedial 
Investigation/Feasibility Study (RI/FS) on behalf of the Newtown Creek Group (NCG) 
Respondents to the Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement or AOC).  As set forth in Section 42 of said Settlement Agreement, this progress 
report is divided into the following areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 
2. Results of sampling and tests and all other data received by Respondents to the 

Settlement Agreement during the previous month 
3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems 
or delays 

4. Work planned for the next 2 months with schedules relating to the overall project 
schedule for RI/FS completion 

www.anchorqea.com 

 I:\Projects\Newtown_Creek\Deliverables\Monthly Progress Reports\MPR043_January_2015\NewtownCreek_MPR043_Jan2015_final.docx 



Ms. Caroline Kwan 
February 10, 2015 

Page 2 
 

1. Actions Taken to Comply with Settlement Agreement during Previous Month 

• Laboratory reports on six USEPA Phase 2 triad split samples (10-day toxicity and 
28-day toxicity) were provided by USEPA on January 5. 

• Several teleconferences between Anchor QEA, USEPA, and the City of New York 
were held in January (January 7, 12, 16, and 28) to discuss various point sources 
sampling issues, including low flow sampling methods, mobilization protocols, and 
dissolved/particulate analyses, amongst other topics.  

• In an e-mail sent on January 15, USEPA formally extended the NCG Dispute 
Resolution regarding point sources low flow sampling methods from January 15 to 
January 22.  On January 21, USEPA issued via an e-mail a decision on the low flow 
sampling methods dispute, which was to use strainers at different depths for various 
flow conditions and requested that the NCG submit a deviation memorandum 
summarizing these changes by January 27.  On January 27, USEPA approved via 
e-mail submission of the deviation memorandum on January 28.  On January 28, the 
NCG submitted via e-mail to USEPA the Phase 2 RI Field Program – QAPP/FSAP 
Deviation Memorandum No. 7, which summarized USEPA’s dispute decision.  On 
February 2, USEPA provided via e-mail conditional approval of the memorandum 
pending two minor revisions to FSAP Deviation Form 7-1.  The revised deviation 
memorandum was submitted via e-mail to USEPA on February 2. 

• A monthly update meeting was held with USEPA in New York City on January 23.  
Topics discussed during this meeting included the following: 1) Phase 2 field program 
update; 2) point sources sampling update; 3) point sources schedule; and 4) Phase 2 
data release schedule. 

• The Phase 2 RI Field Program – QAPP/FSAP Deviation Memorandum No. 6 was 
submitted to USEPA on January 29.  This deviation memorandum discussed minor 
field deviations associated with the groundwater, point sources, in-creek sediment 
trap, and East River surface water sampling programs.  

• Comments on the Phase 2 Triad 10-day toxicity and bioaccumulation reports were 
provided via e-mail by USEPA on January 29. 

• A preliminary Phase 2 RI data release schedule was submitted via e-mail to USEPA on 
January 30. 

• The Phase 2 field investigation continued in January.  Specifically, the following 
activities were performed: 
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− Acoustic Doppler current profilers (ADCPs) and sondes retrieval, cleaning, and 
redeployment (week of January 5) 

− Subsurface sediment sampling and Phase 1 archive core analysis (week of 
January 5) 

− Groundwater investigation (weeks of January 12 and January 19) 
− East River surface water sampling (week of January 12) 
− Sediment traps retrieved, sampled, and redeployed (week of January 12) 
− Point sources  

o Wet-weather sampling event (January 18 and 19) 
- Samples were collected from six locations (Morgan Avenue Interceptor 

[NCQ-077], Long Island Expressway runoff [LIE-001], Malu 
Properties/Former Ditmas Oil/Former Gulf Oil Terminal [MP-001], 
ExxonMobil Greenpoint Remediation Project [EM-001B], Motiva Brooklyn 
Terminal [MBT-001], and BP Products N America Brooklyn Terminal 
[BPBT-001]). 

- Samples were not collected at the Meeker Avenue location (MA-001) 
because sheetflow that would have normally discharged as overland flow 
was draining to a recently cleaned-out catch basin and discharging to the 
creek through a pipe.  As directed by CDM Smith, a sample was not 
collected because the first flush had been missed. 

• Phase 2 field program planning and implementation continued in January. 
 

2. Results of Sampling and Tests and Other Data Received by NCG Respondents during 
Previous Month 

• Quality control (QC) review of field data from the groundwater program, East River 
surface water sampling (Event 7), surface water during point sources discharge events 
sampling (Event 1), sediment trap sampling (Event 6), metals speciation analysis, and 
point sources sampling (Events 1 and 2) was completed.  Validated total suspended 
solids (TSS) data from the June and November wet-weather point sources sampling 
events were provided via e-mail on January 14.  Validated TSS data from the 
December wet-weather point sources sampling event were provided via-email on 
January 21.  These field and validated TSS data are included on the enclosed compact 
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disc (CD).  QC review of the 28-day chronic bioassay testing report was also 
completed, and a copy is also included on the enclosed CD. 

 

3. Encountered and Anticipated Problems and/or Delays and Solutions Developed and 
Implemented to Address Them 

• The City of New York still has not provided information that has been requested of 
them from as far back as 2012 and formally requested through USEPA as part of the 
Information Exchange Protocol in February 2014.  A listing of these requests is 
provided as an attachment to this monthly progress report.  Per the Information 
Exchange Protocol, “Once the request is received the requested party has five 
business Days to provide the requested information or inform USEPA when the 
information will be available providing the rationale for the delay, subject to USEPA 
approval of the delay.”  The requests are nearly a year past due, and the City of New 
York’s refusal to provide this information in a timely manner continues to hamper the 
NCG’s ability to advance the RI and associated studies. 

 

4. Work Planned for the Next 2 Months with Schedules Relating to the Overall Project 
Schedule for RI/FS Completion 

• A project update meeting with USEPA is scheduled for March 5, 2015.   
• Revised NCG responses to USEPA comments on the draft Preliminary Modeling 

Results Memorandum (PMRM) are planned for submission in February. 
• Revised NCG responses to USEPA comments on the draft Modeling Approach 

Memorandum (2) (MAM2) are planned for submission in February. 
• Continue the Phase 2 field investigation in February and March, including: 

− ADCPs and sondes retrieval, cleaning, and redeployment  
− East River surface water sampling 
− Sediment trap retrieval and redeployment 
− Point sources sampling should not be performed at locations that have already 

been sampled twice until other locations have been sampled at least once. 
− Point sources sampling will be performed at locations with low flow discharges 

once the disputed protocols and procedures for sampling such discharges are 
resolved to avoid low-biased sample results.  
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− Point sources sample locations at the following New York City Department of 
Environmental Protection (NYCDEP) sampling locations cannot be sampled until 
the following issues are resolved: 
o Traffic control at BB-009 (the replacement location for BB-013), NCB-083, and 

NCQ-029 – Traffic control permits need to be secured from the New York City 
Department of Transportation (NYCDOT) to sample these outfalls. 

o Per USEPA’s decision, combined sewer overflow (CSO) locations and 
NCB-002 cannot be sampled a second time until a decision is made about 
dissolved/particulate sampling. 

o NYCDEP recommended alternative sampling locations for NCQ-633 and 
NCQ-632.  These discharges will not be sampled pending USEPA’s decision 
about moving these sampling locations. 

o During the last event, overland flow at Meeker Avenue discharged through a 
catch basin at the end of Meeker Avenue rather than discharging via overland 
flow.  NYCDEP needs to provide the invert elevation of the catch basin so that 
a decision can be made about future sampling at this location.  

− Sampling at Waste Management of NY/Steel Equities (formerly POW; DAR No. 
54)/Town, County and State Recycling, Inc. (aka Review Avenue Recycling, Inc.; 
DAR No. 145) is on hold until construction and stormwater improvements are 
complete. 

 

If you have any questions regarding this progress report, please do not hesitate to contact me 
at (201) 571-0912 (e-mail: jquadrini@anchorqea.com). 
 
Sincerely, 

 
Jim Quadrini, P.E., BCEE 
Anchor QEA, LLC  
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cc: Joseph Battipaglia, USEPA Region 2 Co-Remedial Project Manager  
Michael Mintzer, USEPA Region 2 Assistant Regional Counsel 
Ian Beilby, NYSDEC, Division of Environmental Remediation 
W. David Bridgers, Common Counsel for Newtown Creek Group Respondents 
Edward Leonard, CDM Smith 
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Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, Model)

NYC Response,
3/27/2014

NYC Response,
2/3/2015 Status as of 2/5/2015

1 9/10/20121 Data from monitored/telemetered combined sewer infrastructure that discharges to 
Newtown Creek, including NCB-015

Data

As we have explained in
response to prior requests, 
this program has not been 
completed, therefore data 
is not available.

The monitoring program 
will not be completed until 
at least April 2015, 
followed by validation.

Not provided.  This request does not refer to the flow 
meter program but rather to telemetry data referenced 
in BMP reports.  For example, Appendix 2 of the BMP 
Annual report (April 2013) lists that a telemetry system 
was installed in Regulator B-01 (NCB015) in December 
2010.  

2 9/10/20121

Data and reports that are associated with the PCB and mercury studies and minimization 
program (including analytical data for PCB Aroclors, individual PCB congeners, and total 
PCBs; total mercury; and daily flow on the day the samples were taken), as required by 
Newtown Creek WPCP SPDES Permit No. NY0026204 (2010) and Bowery Bay WPCP SPDES 
Permit No. NY0026158 (2010; NC WPCP Permit Section XIV.j,k; BB WPCP Permit Section 
XV.f,g,h)

Data 
Document

In progress
We anticipate we can 
provide this by 
midFebruary.

Not provided.

5 9/10/20121

a. Available CSO/SSO flow monitoring data, along with data used in the modeling for the 
Long-term Control Plan (including flow data for BB026 and any additional locations that 
discharge to Newtown Creek that are available)
b. A status update on NYC CSO flow metering program and a detailed schedule for 
completion of activities and transfer of data

Data In progress
This is the same request as 
#1 and the response is the 
same.

Not provided.  Item No. 1 referred to telemetry data 
from monitored combined sewer infrastructure that has 
been installed for sometime, and this request is specific 
to the flow monitoring study.  Flow meters have been 
installed at some locations since at least June 2013 
(equipment was observed during reconnaissance at BB-
026) and some of these data have been presented by 
NYCDEP to the CAG.

7 9/10/20121

NYCDEP Shoreline Survey Reports for Newtown Creek and Bowery Bay Sewersheds 
(required to be submitted to NYSDEC on April 1, 2013), including the basis of the outfall 
categories (e.g., storm drain and direct discharge) and documentation of dry-weather 
discharge monitoring and investigations, as required by Newtown Creek WPCP SPDES 
Permit No. NY0026204 (2010) and Bowery Bay WPCP SPDES Permit No. NY0026158 (2010; 
NC WPCP Permit Section XIV.c; BB WPCP Permit Section XV.c)

Data 
Document

We have this document 
and will send it on a CD 
next week.

The request for GIS is a 
new request from NCG.  
DEP is following up with 
staff on this request.

Not provided.  The report was provided on 
April 10, 2014, but the request was for electronic files, as 
well. 

This is not a new request.  We have also requested the 
GIS files for this survey multiple times, and they have not 
been provided.  The request for data associated with this 
report is included in USEPA's data request tracking 
spreadsheet.  

Note that the NCG has provided their shoreline survey to 
NYC in GIS format multiple times.

9 9/10/20121
URS Company, 1986.  Infiltration/Inflow Analysis, Bowery Bay WPCP ; Task 1.  Prepared for 
New York City Department of Environmental Protection as part of Flushing Bay Water 
Quality Facility Plan.  September 1986. (including the appendices and supporting maps)

Document In progress

Unavailable.  We have 
been unable to locate a 
copy of this report from 
1986.

Not provided.
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Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, Model)

NYC Response,
3/27/2014

NYC Response,
2/3/2015 Status as of 2/5/2015

10 2/24/2014
Electronic files for data cited in the Newtown Creek and Whale Creek Canal Maintenance 
Dredging Analytical Report and Sediment Sampling and Analysis Plan (September 2013) 
including bathymetric survey, sediment, water, and air data

Data
We have this document 
and will send it on a CD 
next week.

We anticipate we can 
provide this by 
midFebruary.

Not provided.  The document was provided, but the 
request was for the electronic data files.

Some but not all of the data from this report were 
provided by NYC in December 2014.  

11 2/24/2014

Information and data required by Newtown Creek WPCP SPDES Permit No. NY0026204 
(2010) and Bowery Bay WPCP SPDES Permit No. NY0026158 (2010; NC WPCP Permit 
Section XIV.h; BB WPCP Permit Section XV.h)., including the inventory of industrial facilities 
that discharge to MS4 pipes and monitoring data

Data
Document

In progress

As the City has previously
explained, there are no 
industrial facilities under 
the IPP that discharge to 
any MS4 pipes in the
Newtown Creek or Bowery 
Bay drainage areas.  We 
anticipate
we can provide the most 
recent progress report by 
mid-February.

Not provided.  A progress report from 2003 and 
inventories from 2006 and 2009 were provided.  NYC is 
required to make these inventories every 3 years, so 
there should be one for 2012. 

12 2/24/2014

a. Complete results of hydrographic surveys, including survey reports and survey results in 
electronic format, performed in October and November 1991 by Hartman Associates, Inc., 
for the U.S. Army Corps of Engineers and in June of 1999 by HydroData and referenced in 
the Newtown Creek Water Quality Facility Planning Project Dredging Feasibility Study 
(September 2000), prepared for NYCDEP by URS Greiner Woodward Clyde, Inc.
b. Newtown Creek Water Quality Facility Planning Project, Sediment Sampling and Analysis 
(2000), prepared by Lawler, Matusky, and Skelly Engineers, LLP (under subcontract to URS 
Greiner Woodward Clyde, Inc.) and prepared for NYCDEP 

Data
Document

In progress

(a) complete as of January 
31, 2015.
(b) We are following up on 
this request.  Please clarify 
what else, if anything, is 
considered outstanding.

1999 bathymetry data for English Kills were received on 
October 1, 2014.  The November 1991 survey was not 
provided with reason given that Hartman Associates is 
out of business.  However, because URS conducted the 
1991 to 1999 bathymetric analysis, should they have 
access to the 1991 bathymetry data? 

Part b requests are also outstanding.  This request 
includes both the referenced document and the data 
collected as part of the project in electronic form.  

13 2/24/2014

Complete results of hydrographic survey, including survey reports and survey results in 
electronic format for survey shown on Capital Project WP-169 English Kills Enhanced 
Aeration Zone 2 Contract CSO-NC-2 aeration system plans attached to Aeration System 
Permit (NAN-2011-00680)

Data
Document

We have this 
preconstruction survey 
and will send it on a CD 
next week.  We will send 
the postconstruction 
survey when it becomes 
available.

We anticipate we can 
provide this by 
midFebruary.

The request was for the survey in electronic format, and 
it was not provided.



New York City Data Request

New York City Data Request
Newtown Creek RI/FS 3 of 4

February 2015
151037-01.01

Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, Model)

NYC Response,
3/27/2014

NYC Response,
2/3/2015 Status as of 2/5/2015

14 2/24/2014

a. Results of 2010, 2011, 2012, and 2013 annual priority pollutant scans of samples 
collected from the Newtown Creek WPCP and Bowery Bay WPCP influent and the 
Newtown Creek WPCP effluent, as required by Newtown Creek WPCP SPDES Permit No. 
NY0026204 (2010) and Bowery Bay WPCP SPDES Permit No. NY0026158 (2010); also 
subsequent HIM program data, as required by Newtown Creek WPCP SPDES Permit No. 
NY0026204 (2010; NC WPCP Permit Section XIV.f; BB WPCP Permit Section XV.f)  
b. Data referred to in the June 13, 2013 Municipal Fact Sheet for the Newtown Creek 
Wastewater Treatment Plant, including data provided to NYSDEC as part of the SPDES NY-
2A permit application and sampling data provided to NYSDEC on May 11, 2011, and 
subsequent sampling data from April 30, 2012, and June 28, 2012
c. Specific information (including the point in the treatment process and the configuration 
of infrastructure) about the locations where these influent and effluent samples were/are 
collected at the Newtown Creek WPCP and influent samples are collected at the 
Bowery Bay WPCP

Data In progress
We anticipate we can 
provide this by 
midFebruary.

Not provided.

15 2/24/2014

a. Daily TSS and flow measurements required by Newtown Creek WPCP SPDES Permit No. 
NY0026204 (2010) and Bowery Bay WPCP SPDES Permit No. NY0026158 (2010; NC WPCP 
Permit Section IV; BB WPCP Permit Section IV)
b. All historical TSS and flow data for the Newtown Creek WPCP and Bowery Bay WPCP 
c. Specific information (including the point in the treatment process and the configuration 
of infrastructure) about the locations where these TSS and flow measurements were/are 
collected at the Newtown Creek WPCP and at the Bowery Bay WPCP

Data In progress
The City will aim to 
provide an update on this 
item later this week.

Not provided.

18 2/24/2014

TSS concentration data (surface and bottom) collected at NYC Water Quality Station E2 
(located in East River near Newtown Creek) for the following years: 2003, 2004, 2005, 
2006, 2007 and 2012; these data are not available via downloading from an NYC website.  
NYC presented temporal plots of TSS concentration data collected at Station E2 for 2005 
through 2012 in Attachment C of NYCDEP Comments to the Phase 2 Remedial Investigation 
Work Plan – Volume 1  (January 29, 2014).

Data
We have this data and will 
send it on a CD next week.

Complete.  This data set 
has been provided in full.

The data was provided as a PDF table.  Is an Excel file 
available?

19 2/24/2014

Copies of the following reports, as well as data presented in them:
– URS Corporation 2008 – Habitat Monitoring Work Plan, English Kills Aeration Facility
– URS Corporation 2008 – Habitat Monitoring Data Summary Report, Pre-Operational 
Conditions, English Kills Aeration Facility
– URS Corporation 2009 – Habitat Monitoring Data Summary Report, Post-OperationalYear 
1 Conditions, English Kills Aeration Facility
– URS Corporation 2010 – Habitat Monitoring Data Summary Report, Post-OperationalYear 
2 Conditions, English Kills Aeration Facility

Data
Document

In progress

We are following up on 
this request for data and 
will provide an update 
shortly.

The reports were provided, but the data referenced in 
these reports were requested and not provided.
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Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, Model)

NYC Response,
3/27/2014

NYC Response,
2/3/2015 Status as of 2/5/2015

20 12/22/2014

During the USEPA conference call conducted on December 22, 2014, the NYCDEP 
committed to providing the following information and data to the NCG and USEPA: 
1) a technical memorandum that explains the methodology used to calculate the Whale 
Creek discharges on a 1-hour frequency; 2) estimates of Whale Creek discharges on a 1-
hour frequency for 1992 through 2007, 2013, and 2014; 3) temperature, salinity, and TSS 
concentration data collected at Station E2 for 2014; and 4) 1999 bathymetry data for East 
Branch and Maspeth Creek to the NCG.  Note that NYCDEP provided 1999 bathymetry data 
for English Kills to the NCG on October 1, 2014, but they have not fulfilled the original 
request, which included the bathymetry data for East Branch and Maspeth Creek.  The NCG 
needs to receive all of this information and data from NYCDEP by March 1, 2015.  Failure by 
NYCDEP to provide this information and data by this date will cause delays in the Phase 2 
modeling work and negatively impact the project schedule.

Data
Document

N/A

This is a new request. The 
City has provided some of 
this data
and will make efforts to 
provide the remainder by 
March 1, 2015.

Not provided.  This information and data are needed by 
March 1, 2015.

Notes:  
1 = In some cases, the request has been updated to be more specific or include more recent information that became available since the previous request.
BB = Bowery Bay
BMP = best management practice
CAG = Community Advisory Group 
CD = compact disc
CSO = combined sewer overflow
GIS = Geographic Information System
HIM = high intensity monitoring
MS4 = municipal separate storm sewer system
N/A = not applicable
NC = Newtown Creek
NCB = Newtown Creek Brooklyn
NYC = New York City
NYCDEP or DEP = New York City Department of Environmental Protection
NYSDEC = New York State Department of Environmental Conservation
PCB = polychlorinated biphenyl
SPDES = State Pollutant Discharge Elimination System
SSO = sanitary sewer overflow
TSS = total suspended solids
USEPA = U.S. Environmental Protection Agency
WPCP = Water Pollution Control Plant
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